P.O. Box 340, Liberty Corner. N.J 07938-0310 (204) 647-8114
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October 15, 1987
Wasc- == Chief, Investigations and
Pourer, Compliance Branch
Cherry wi . Emergency and Remedial Response
e CA Division 1
Devor M ., U.S. Environmental Protection Agency
upervCome’ ™ 26 Federal Plaza
New York, NY
Attention: Nigel Robinson, Project Officer
Asbestos Disposal Sites
Dear Mr. Robinson:
Enclosed please find two copies of the Monthly Periodic Progress
report for the period September 1, 1987 through September 30, 1987.
N Sincerely,
FRED C. HART ASSOCIATES, INC.
Fran s B Padi~
Frances B. Barker
Project Manager
FBB/mrp
cc: J. Moorman
W. Tucker
L. Worden
T. Morahan >
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NATIONAL GYPSUM COMPANY
ASBESTOS DISPOSAL SITES
MORRIS COUNTY, NEW JERSEY -

NTHLY P PROGRESS REPORT
September 1, 1987 - September 30, 1987

Work Effor 1

In compliance with the Administrative Order on Consent, Index No.
CERCLA-50103 fssued to National Gypsum Company, the following activities
were conducted during the month of September 1987 on behalf of National
Gypsum by Fred C. Hart Associates, Inc. (HART).

jon I-

On September 9, 1987, Mr. Tom Morahan (HART), Ms. Francie Barker (HART),
Mr. Larry Kirsh (Cadwalader , Wickersham & Taft), and Mr. Monty Browder
(Cadwalader, Wickersham & Taft) met with Mr. Nigel Robinson (EPA), Mr.
Ray Basso (EPA) and Mr. William Tucker (EPA Regional Counsel) to discuss
technical, legal, and policy issues relating to the remediation of the
Millington asbestos pile. The participants of the meeting agreed that
HART should submit the work plan delineating the scope of work required
to characterize further ¢the stability of the asbestos pile. On
September 25, HART submitted the work plan to EPA for comments and
approval.

On September 29, the second round of groundwater and surface water
sampling was scheduled to begin on October 12, 1987.

Work anticipated to occur in October includes conducting groundwater and
surface water sampling, awaiting EPA's comments on the draft RI report,
and addressing any of EPA's comments on the work plan for further
investigations at the Millington asbestos pile.
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